

Chinese Pavillion Project Update:

Date: Feb. 10, 2026

The Chinese Pavilion Committee had a meeting with Oona who is the landscape architect on Monday February 2 at the site.

Oona described her thoughts, ideas, and concepts to the committee. We have also provided our thoughts, concepts and ideas of a Chinese Garden with the Pavillion and Moon Gate as the main architecture. Oona took all our concerns and ideas, and she is going to revise her landscape design accordingly. We will review her revised design when she is ready. Hopefully within a month.

After we all agree to the design, Oona will do the rendering and present it to the city council of PG for approval.

After the city of PG final approval of the design, Oona will do the contraction design, hire a construction consultant to ensure the structures will comply with all the codes of the city.

In the meantime, we will also work with the Chinese manufacturer to finalize the construction, arrange the shipping etc.

The project is progressing as fast as we can. There are many details and processes that need to be addressed along the way.

I will post future updates here whenever we have some important new progress and/or milestones.

If you have any questions and/or concerns, please contact me.

Charles
Chair of the Chinese Pavilion Project